

~~SECRET~~DPD-6617-60
30 August 1960

4240

ACTIVITY PROGRAM1. PURPOSE:

25X1A

To provide additional funds to cover a cost overrun incurred in the production of seven (7) Camera Processors for Project [REDACTED]

25X1A

2. DESCRIPTION OF WORK OR SERVICES REQUIRED:

25X1A

Place additional funds in the amount of \$17,991.70 on Contract No. INC-143 with Eastman Kodak Company to cover a cost overrun incurred in Fiscal Years 1958 and 1959 resulting from adjustments from provisional overhead rates to actual overhead rates by [REDACTED] subcontractor.

3. EXPECTED ADDITIONAL OR RELATED WORK OR SERVICES:

None.

4. TOTAL ESTIMATED COST:

Total estimated cost of overrun is \$17,991.70. Funds are available for this purpose from the following Fiscal Year 1958 and 1959 allotments:

25X1A

[REDACTED] - 2119-71-019 - \$9,071.42
[REDACTED] - 2619-75-919 - \$8,920.28(\$8,877.88)
used on INC-143
Contract #111DPD fm
JG5. DELIVERY SCHEDULE OR PERIOD OF PERFORMANCE:

The contract work has been completed.

25X1A

6. REMARKS:

Contract No. INC-143 is a CPFF type having an estimated contract price of \$252,815, exclusive of this cost overrun.

DOCUMENT NO. _____
 NO CHANGE IN CLASS.
 DECLASSIFIED
 GLOBAL CHL LBL PG: TS S C 2011
 NEXT REVIEW DATE: _____
 AUTH: HR 70-2
 DATE: 8 APR 1962
 APPROVED FOR RELEASE 2001/05/23 : CIA-RDP81B00878R000400140045-9

Chief, Materiel Branch, DPD
 Authorized DPD-DD/P Requester

~~SECRET~~

INC-143
 Contract #111
 JG

SECRET

Approved For Release 2001/05/23 : CIA-RDP81B00878R000400140045-9

CONCURRENCE:

25X1A

[REDACTED]
STANLEY W. BEERLI
Colonel, USAF
Acting Chief, DPD-DD/P

APPROVED:

25X1A

[REDACTED] SEP 1960
RICHARD M. BISSELL, JR.
Deputy Director (Plans)

7. CONDITIONS OF APPROVAL:

25X1A

DDP-DPD-CB [REDACTED] lmw (30-8-60)
Distribution:

Orig -- Contracts DPD

1 .. DD/P

1 .. AC/DPD

1 .. [REDACTED] AMS/DPD

1 .. FIN/DPD

1 .. RI/DPD Chrono

25X1A

SECRET

Approved For Release 2001/05/23 : CIA-RDP81B00878R000400140045-9